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WP-43A Construction ð September 2014 
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WP-43A Construction ð September 2014 

Original scope of 5,590 feet ï 97% complete 

- Small gap at CR-25 awaiting utility relocation 

- Estimated completion week of Sep 15 

Extension of 900 feet ongoing 

- Full length complete, building upward 

- Estimated completion week of Sep 15 

Finish work including seeding, gravel utility road 

- Estimated completion by end of Sep 
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WP-43A Construction ð September 2014 
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Maintaining existing drainage 

Area for replacement 
houses this winter 

900-foot levee extension 



WP-43A Construction ð Levee Extension 
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Levee Extension ς !ŘŘƛǘƛƻƴŀƭ фллΩ 



WP-43E.2.A Demolition ð September 2014 
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